



# Executive Summary

Prepared by Irene Pastor  
(IES La Foia)



# Timeline

- Countdown to the end of the Project: 4 months
- Final Meeting: IES La Foia, Ibi. Spain  
2nd-3rd July 2018

7<sup>th</sup> Meeting, 22nd-23<sup>rd</sup>  
March 2018





# Management and coordination update

- Documents
- Drive
- Grant  
Ammendment
- Expenses  
(Invoices)
- IO (Timesheets)



# Financial Review

- Exceptional costs:
  - amendment to the agreement signed and uploaded ?
  - update drive with invoices
- The remaining 20% of financial aid will be given to IES La Foia, as coordinator, after submitting final report (31st october2018).



# Mobility Tool

- Coordinator (IES La Foia)

# Our main objectives until 31st August 2018 (end of the Project ):

- continue working on IMPACT and dissemination
- Mooc courses
- Multiplier Events
  - ME at IES La Foia: 3rd May 2018
  - We should already have some MOOC courses open for application



## Intellectual Outputs:

# Open Educational Resources+MOOCs

### 9 Intellectual Outputs:


- OER -1- Basic Toy drone frame
- OER-2 - Module of Flight Control
- OER-3 - Module of Communication Control
- OER-4- Module of Advanced frame
- OER-5- Module of GPS/Compass Control
- OER -6 - Module of Problem Management
- OER-7 - Module of Flight Stabilization System
- OER-8 - Module of First Person View
- O9: MOOC Course. Multiplier events: ZS10, Sisak, Krsko, AIJU

MOOC = Massive Open Online Course

OERs = Open Educational Resource



# Final Report: september-october 2018







# Important concepts

- **IMPACT**

Project effects in participants, organizations and systems (measurable)

- **EXPLOITATION**

Transfer the results to others (Multiplier Events)

- **DISSEMINATION**

Communications explaining the project and results .

- **SUSTAINABILITY**

After contract period, project results will be available.

# Final Report Score

Score	Corresponding reduction in total final amount of eligible expenses
41 - 50	25%
26 - 40	50%
0 - 25	75%